ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Master**	**6 days**	**Mon 02/03/20**	**Fri 13/03/20**		
2		Master Kategori	3 days	Mon 02/03/20	Fri 06/03/20		Fendy
3		Master Makanan	3 days	Mon 02/03/20	Fri 06/03/20		Shan
4		Master Paket	3 days	Mon 09/03/20	Fri 13/03/20	3	Shan
5		Master Event	3 days	Mon 09/03/20	Fri 13/03/20	3	Yongki
6		Master Promo	3 days	Mon 09/03/20	Fri 13/03/20	3	Fendy
7		Master Akun	3 days	Mon 02/03/20	Fri 06/03/20		Yongki
8		Master Report	4 days	Mon 02/03/20	Mon 09/03/20		Fabian
9		**Testing <Master>**	**5 days**	**Wed 11/03/20**	**Fri 20/03/20**		
10		Master Kategori	1 day	Wed 11/03/20	Wed 11/03/20	2	Fabian
11		Master Makanan	1 day	Mon 16/03/20	Mon 16/03/20	3	Fendy
12		Master Paket	1 day	Mon 16/03/20	Mon 16/03/20	4	Yongki
13		Master Event	1 day	Mon 16/03/20	Mon 16/03/20	5	Shan
14		Master Promo	1 day	Fri 20/03/20	Fri 20/03/20	6	Fabian
15		Master Akun	1 day	Fri 20/03/20	Fri 20/03/20	7	Fendy
16		Master Report	1 day	Fri 20/03/20	Fri 20/03/20	8	Shan;Yongki
17		Pemesanan Menu <Tampilan Awal/Home>	6 days	Mon 23/03/20	Fri 03/04/20	1;9	Fabian;Fendy;Shan;Y
18		**Pemesanan**	**4 days**	**Mon 06/04/20**	**Mon 13/04/20**	**17**	
19		Delivery	4 days	Mon 06/04/20	Mon 13/04/20		Fabian
20		Take Away	4 days	Mon 06/04/20	Mon 13/04/20		Yongki
21		Reservasi	4 days	Mon 06/04/20	Mon 13/04/20		Fendy
22		Dine-In Pelanggan	4 days	Mon 06/04/20	Mon 13/04/20		Shan



Project: Gantt Chart.mpp
Date: Mon 30/03/20

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
23		**Testing <Pemesanan>**	**2 days**	**Wed 15/04/20**	**Fri 17/04/20**	**18**	
24		Delivery	2 days	Wed 15/04/20	Fri 17/04/20		Yongki
25		Take Away	2 days	Wed 15/04/20	Fri 17/04/20		Fendy
26		Reservasi	2 days	Wed 15/04/20	Fri 17/04/20		Shan
27		Dine-In Pelanggan	2 days	Wed 15/04/20	Fri 17/04/20		Fabian
28		**Pembayaran**	**3 days**	**Mon 20/04/20**	**Fri 24/04/20**	**23**	
29		Struk	3 days	Mon 20/04/20	Fri 24/04/20		Fabian;Yongki
30		Konfirmasi	3 days	Mon 20/04/20	Fri 24/04/20		Shan;Fendy
31		Testing <Keseluruhan>	7 days	Mon 27/04/20	Mon 11/05/20		Fabian;Fendy;Shan;Y



Project: Gantt Chart.mpp
Date: Mon 30/03/20





Project: Gantt Chart.mpp
Date: Mon 30/03/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Gantt Chart.mpp
Date: Mon 30/03/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Gantt Chart.mpp
Date: Mon 30/03/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Gantt Chart.mpp
Date: Mon 30/03/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			